COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 19/ 2013

ESTI MATE SUMVARY 07:39: 31
CONTI D: C16376 ESTI MATE NO 0012 FINL SPEC YR 2005
PCN: 16376- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 168.0 DAYS TIME ALLOW 168 WORK DAYS
US 40/ 287 @KI T CARSON PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 180 WORK DAYS
PROJECT NO. NH C460- 002
US 40/ 287 @KI T CARSON
NAME OF ROAD: 040H
PRQIECT COUNTI ES: CHEYENNE, REGQ ON 1
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 03/ 19/ 2013 DATE TI ME STARTED 09/19/2011
20 SO SUNSET STREET DATE LET 08/ 11/ 2011 DATE WORK BEGAN 09/ 19/ 2011
P. O BOX 1318 DATE AWARDED 08/ 16/ 2011 DATE TI ME STOPPED 11/16/2012
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED 11/ 16/ 2012
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 09/ 19/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 393, 223. 39 PARTI Ol PATI NG $ 6,393, 217. 58 $ 0.00
AWARD PROJECT AMTI:  $ 5,797, 428. 17 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 6,393, 217. 58 0.00
FUNDS AVAI LABLE: $ 5.81 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 6, 393, 217. 58 0. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 86, 961. 42
SECURI TI ES ENCUVBERED 0. 00 - 86, 961. 42
NET EARN NGS 6, 393, 217. 58 0. 00
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 6, 393, 217. 58 0. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 0. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16376- BI D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00
0010 202- 00008 Tree Trimmng 2. 000 2.000
HOUR 0. 000 0.00
200. 00000 2.000 400. 00
0015 202- 00010 Renoval of Tree 18. 000 18. 000
EACH 0. 000 0.00
500. 00000 18. 000 9, 000. 00
0020 202- 00012 Renoval of Tree Stunp 1. 000 1.000
EACH 0. 000 0.00
500. 00000 1.000 500. 00
0025 202- 00019 *Renoval of Inlet 5. 000 5. 000
EACH 0. 000 0.00
815. 00000 5. 000 4,075. 00
0030 202- 00021 *Renoval of Manhol e 3. 000 3. 000
EACH 0. 000 0.00
815. 00000 3. 000 2,445.00
0035 202- 00025 Renoval of Ditch Lining 53. 000 53. 000
LF 0. 000 0.00
15. 00000 53. 000 795. 00
0040 202- 00030 *Renoval of Water Service 2. 000 2.000
EACH 0. 000 0.00
915. 00000 2.000 1, 830. 00
0045 202- 00031 *Renoval of Fire Hydrant 7.000 7.000
EACH 0. 000 0.00
725. 00000 7.000 5, 075. 00
0050 202- 00032 *Renoval of Valve 2. 000 2. 000
EACH 0. 000 0.00
375. 00000 2.000 750. 00
0055 202- 00035 *Renoval of Pipe 1, 462. 000 1, 462. 000
LF 0. 000 0.00

12. 60000 1, 462. 000 18, 421. 20



CONTI D C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16376- BI D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00037 *Renoval of End Section 5. 000 5. 000
EACH 0. 000 0. 00
245. 00000 5. 000 1, 225. 00
0065 202- 00090 *Renoval of Delineator 200. 000 200. 000
EACH 0. 000 0. 00
3. 00000 200. 000 600. 00
0070 202-00200 Renoval of Sidewal k 104. 000 104. 000
SY 0. 000 0. 00
6. 00000 104. 000 624. 00
0075 202-00203 Renoval of Curb and Cutter 11, 277. 000 11, 277. 000
LF 0. 000 0. 00
3.20000 11, 277. 000 36, 086. 40
0080 202- 00210 Renoval of Concrete Pavenent 600. 000 600. 000
SY 0. 000 0. 00
5. 35000 600. 000 3,210. 00
0081 202-00215 Rem Conc Pvnt (Pl ani ng) 1, 507. 000 1, 507. 000
SY 0. 000 0. 00
18. 70000 1, 507. 000 28, 180. 90
0085 202-00220 *Renoval of Asphalt Mat 42, 080. 000 42, 080. 000
SY 0. 000 0. 00
1. 75000 42, 080. 000 73, 640. 00
0090 202-00700 *Renoval of Light Standard 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
0095 202-00810 *Renoval of G ound Sign 63. 000 63. 000
EACH 0. 000 0. 00
26. 15000 63. 000 1, 647. 45
0100 202-00840 *Renoval of Traffic Signal Pole 2.000 2.000
EACH 0. 000 0. 00
525. 00000 2.000 1, 050. 00
0105 202-00848 *Removal of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00

525. 00000 1. 000 525. 00



CONTI D C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 16376- BI D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 202- 00900 Renoval of Concrete Footing 0. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0115 202-01000 Renoval of Fence 8, 808. 000 8, 808. 000
LF 0. 000 0. 00
0. 50000 8, 808. 000 4, 404. 00
0120 202-01130 *Renoval of Cuardrail Type 3 130. 000 130. 000
LF 0. 000 0. 00
3. 00000 130. 000 390. 00
0125 202- 01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
160. 00000 1. 000 160. 00
0130 202-04000 *Plug Structure 22.000 22.000
EACH 0. 000 0. 00
500. 00000 22.000 11, 000. 00
0135 202-05150 *Sandbl ast i ng 35, 021. 000 35, 021. 000
SF 0. 000 0. 00
0. 85000 35, 021. 000 29, 767. 85
0140 203- 00060 Enbanknent Material (Conplete In Place) 32, 040. 000 32, 040. 000
CcY 0. 000 0. 00
7.80000 32, 040. 000 249, 912. 00
0145 203-00100 Muck Excavation 2,165. 000 2,165. 000
CcY 0. 000 0. 00
9. 00000 2,165. 000 19, 485. 00
0150 203-00910 Cont ani nated Soil Excavation and Disposal (Off-Site) 0. 000 0. 000
CcY 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 203-01100 Proof Rolling 8. 000 8. 000
HOUR 0. 000 0. 00
85. 00000 8. 000 680. 00
0160 203-01500 Bl adi ng 206. 000 206. 000
HOUR 0. 000 0. 00

140. 00000 206. 000 28, 840. 00



CONTI D C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16376- Bl D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO 0012 07:39:31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 203-01510 Backhoe 52. 000 52. 000
HOUR 0. 000 0. 00
120. 00000 52. 000 6, 240. 00
0170 203-01590 Front End Loader (Rubber Tire) 55. 000 55. 000
HOUR 0. 000 0. 00
140. 00000 55. 000 7,700. 00
0175 203-01597 *Pot hol i ng 73. 000 73. 000
HOUR 0. 000 0. 00
305. 00000 73. 000 22, 265. 00
0180 208-00002 *Erosion Log (12 Inch) 4, 035. 000 4, 035. 000
LF 0. 000 0. 00
4. 45000 4, 035. 000 17,955.75
0185 208-00009 *Erosi on Log (20 Inch) 729. 000 729. 000
LF 0. 000 0. 00
5. 60000 729. 000 4,082. 40
0190 208-00034 Gravel Bag 18. 000 18. 000
LF 0. 000 0. 00
5. 00000 18. 000 90. 00
0195 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0200 208- 00051 *StormDrain Inlet Protection (Type 1) 561. 000 561. 000
LF 0. 000 0. 00
4. 70000 561. 000 2,636.70
0205 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0210 208-00103 Renoval and Di sposal of Sedinent (Labor) 215. 000 215. 000
HOUR 0. 000 0. 00
45. 00000 215. 000 9, 675. 00
0215 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 210. 000 210. 000
HOUR 0. 000 0. 00
75. 00000 210. 000 15, 750. 00



CONTI D C16376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 16376- Bl D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO 0012 07:39:31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 208-00106 Sweepi ng (Sedi nent Renoval ) 97. 000 97. 000
HOUR 0. 000 0. 00
155. 00000 97. 000 15, 035. 00
0225 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0230 208- 00205 *Erosion Control Supervisor 834. 000 834. 000
HOUR 0. 000 0. 00
80. 00000 834. 000 66, 720. 00
0235 209- 00100 Wat er (Landscapi ng) 22.000 22.000
MGAL 0. 000 0. 00
65. 00000 22.000 1, 430. 00
0240 210-00030 *Reset Water Service 12. 000 12. 000
EACH 0. 000 0. 00
2, 000. 00000 12. 000 24, 000. 00
0245 210-01000 Reset Fence 234.000 234.000
LF 0. 000 0. 00
5. 00000 234. 000 1,170.00
0250 210-01005 Reset Fence Post 12. 000 12. 000
EACH 0. 000 0. 00
50. 00000 12. 000 600. 00
0255 210-01011 Reset Gate 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0260 212-00006 *Seeding (Native) 22.600 22.600
ACRE 0. 000 0. 00
450. 00000 22.600 10, 170. 00
0265 212-00032 *Soi | Condi tioning 19. 600 19. 600
ACRE 0. 000 0. 00
1, 500. 00000 19. 600 29, 400. 00
0270 213-00002 *Mul ching (Weed Free Hay) 11. 400 11. 400
ACRE 0. 000 0. 00
525. 00000 11. 400 5, 985. 00



CONTI D C16376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16376- Bl D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 213-00012 *Spray-on Mul ch Bl anket 13. 500 13.500
ACRE 0. 000 0. 00
3, 000. 00000 13.500 40, 500. 00
0280 213-00061 *Mul ch Tacki fier 2,280. 000 2,280. 000
LB 0. 000 0. 00
3. 00000 2,280. 000 6, 840. 00
0285 216- 00201 *Soi | Retention Blanket (Straw Coconut) 2,508. 000 2, 508. 000
SY 0. 000 0. 00
2.25000 2,508. 000 5, 643. 00
0290 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0295 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0300 250-00120 *Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0.00
0305 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CcY 0. 000 0. 00
80. 00000 0. 000 0. 00
0310 250-00210 Solid Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
80. 00000 0. 000 0. 00
0315 304- 09000 Aggregate Base Course (Special) 577. 000 577. 000
CcY 0. 000 0. 00
10. 00000 577.000 5,770. 00
0320 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 642. 210 642. 210
TON 0. 000 0. 00
165. 00000 642.210 105, 964. 65
0325 403-34841 *Hot Mx Asphalt (G ading SX) (100) (PG 64-22) 1, 785. 310 1, 785. 310
TON 0. 000 0. 00
145. 00000 1, 785. 310 258, 869. 95



CONTI D C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 16376- BI D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 411-10255 *Enul sified Asphalt (Sl ow Setting) 305. 000 305. 000
GAL 0. 000 0. 00
12. 15000 305. 000 3,705.75
0335 412-01050 *Concrete Pavenment (10-1/2 Inch) 70, 211. 000 70, 211. 000
Sy 0. 000 0. 00
31. 50000 70, 211. 000 2,211, 646.50
0335 MATERI AL ALLOMANCE Fi ne Aggregate 0. 000
Sy 0. 000 0. 00
2.00327 0. 000 0. 00
0336 412- 15050 Cross Stitching CO #7, Line #1 110. 000 110. 000
EACH 0. 000 0. 00
32. 00000 110. 000 3,520. 00
0340 420-00113 Ceotextile (Drainage) (dass 2) 608. 000 608. 000
Sy 0. 000 0. 00
3.15000 608. 000 1,915. 20
0345 504- 08050 Stone Landscape Wl | 158. 000 158. 000
SF 0. 000 0. 00
36. 55000 158. 000 5,774.90
0350 504- 08100 Ti nber Retaining Wl 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0355 504- 08255 Masonry Landscape Wall (Dry Stack) 583. 000 583. 000
SF 0. 000 0. 00
30. 00000 583. 000 17, 490. 00
0360 506- 00209 Riprap (9 Inch) 45. 000 45. 000
Cy 0. 000 0. 00
130. 00000 45. 000 5, 850. 00
0365 507- 00000 Concrete Slope and Ditch Paving 10. 000 10. 000
Cy 0. 000 0. 00
450. 00000 10. 000 4, 500. 00
0366 519- 03050 Thin Bonded Overlay (Poly Conc) 895. 000 895. 000
CF 0. 000 0. 00

166. 10000 895. 000 148, 659. 50



CONTI D C16376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16376- Bl D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO 0012 07:39:31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0370 603-01120 *12 Inch Reinforced Concrete Pipe 72.000 72.000
LF 0. 000 0. 00
48. 10000 72.000 3, 463. 20
0375 603-01150 *15 Inch Reinforced Concrete Pipe 266. 000 266. 000
LF 0. 000 0. 00
58. 50000 266. 000 15, 561. 00
0380 603-01180 *18 Inch Reinforced Concrete Pipe 804. 000 804. 000
LF 0. 000 0. 00
60. 00000 804. 000 48, 240. 00
0385 603-01240 *24 Inch Reinforced Concrete Pipe 634. 000 634. 000
LF 0. 000 0. 00
75. 25000 634. 000 47, 708. 50
0390 603-01300 *30 Inch Reinforced Concrete Pipe 112. 000 112. 000
LF 0. 000 0. 00
116. 00000 112. 000 12, 992. 00
0395 603-01360 *36 I nch Reinforced Concrete Pipe 135. 000 135. 000
LF 0. 000 0. 00
140. 00000 135. 000 18, 900. 00
0400 603-01420 *42 Inch Reinforced Concrete Pipe 38. 000 38. 000
LF 0. 000 0. 00
180. 00000 38. 000 6, 840. 00
0405 603-05012 *12 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0410 603-05024 *24 Inch Reinforced Concrete End Section 4.000 4. 000
EACH 0. 000 0. 00
1, 070. 00000 4.000 4, 280. 00
0411 603-05030 30 In RCES CO #7, Line #2 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0415 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00



CONTI D: C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16376-BI D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: NH C460- 002 ESTI MATE NO. 0012 07:39:31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0419 603-10180 18 In CSP CO #7, Line #3 118. 000 118. 000
LF 0. 000 0.00
59. 40000 118. 000 7,009. 20
0420 603-10300 *30 Inch Corrugated Steel Pipe 26. 000 26. 000
LF 0. 000 0.00
105. 00000 26. 000 2,730.00
0425 603-30030 *30 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0.00
815. 00000 2. 000 1, 630. 00
0426 603-15036 36 In Equiv CSPA 40. 000 40. 000
LF 0. 000 0.00
126. 50000 40. 000 5, 060. 00
0427 603-31336 36 In Equiv Arch SES 2. 000 2. 000
EACH 0. 000 0.00
990. 00000 2. 000 1, 980. 00
0429 604-16610 Inlet Ty 16 (T) (10 Ft) 2. 000 2. 000
EACH 0. 000 0.00
6, 975. 00000 2.000 13, 950. 00
0430 604-19105 *Inlet Type R L 5 (5 Foot) 2. 000 2. 000
EACH 0. 000 0.00
4, 000. 00000 2.000 8, 000. 00
0435 604- 19205 *Inlet Type R L 10 (5 Foot) 5. 000 5. 000
EACH 0. 000 0.00
5, 800. 00000 5. 000 29, 000. 00
0440 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
6, 975. 00000 1.000 6, 975. 00
0445 604- 19305 *Inlet Type R L 15 (5 Foot) 2. 000 2.000
EACH 0. 000 0.00
7, 300. 00000 2. 000 14, 600. 00
0450 604-19310 *Inlet Type R L 15 (10 Foot) 0. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00



CONTI D C16376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 16376- Bl D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0455 604- 19510 *Inlet Type RL 20 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
0460 604- 30005 *Manhol e Sl ab Base (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2, 335. 00000 2.000 4,670. 00
0465 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000 150. 000
LF 0. 000 0. 00
12. 75000 150. 000 1,912.50
0470 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
1, 040. 00000 1. 000 1, 040. 00
0475 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0480 607-00005 End Post 12. 000 12. 000
EACH 0. 000 0. 00
170. 00000 12. 000 2, 040. 00
0485 607-00010 Corner and Line Brace Post 9. 000 9. 000
EACH 0. 000 0. 00
190. 00000 9. 000 1, 710. 00
0490 607-01000 Fence Barbed Wre with Metal Posts 8, 766. 000 8, 766. 000
LF 0. 000 0. 00
1. 05000 8, 766. 000 9, 204. 30
0495 607-11525 Fence (Plastic) 123. 000 123. 000
LF 0. 000 0. 00
3. 00000 123. 000 369. 00
0496 607-60620 Road Closure Gate CO #7, Line #4 1. 000 1. 000
EACH 0. 000 0. 00
17, 325. 00000 1. 000 17, 325. 00
0500 608-00000  Concrete Sidewal k 4,338.000 4,338.000
SY 0. 000 0. 00
17. 00000 4, 338. 000 73, 746. 00



CONTI D C16376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 16376- Bl D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0505 608-00010 Concrete Curb Ranp 280. 000 280. 000
SY 0. 000 0. 00
40. 00000 280. 000 11, 200. 00
0510 609-21020 Curb and Qutter Type 2 (Section I1-B) 8, 243. 000 8, 243. 000
LF 0. 000 0. 00
12. 25000 8, 243. 000 100, 976. 75
0515 609- 24006 CQutter Type 2 (6 Foot) 391. 000 391. 000
LF 0. 000 0. 00
34. 00000 391. 000 13, 294. 00
0520 609-40011 Curb Type 4 (Section M 412. 000 412. 000
LF 0. 000 0. 00
10. 00000 412. 000 4,120. 00
0525 612-00001  *Delineator (Type I) 41. 000 41. 000
EACH 0. 000 0. 00
12. 60000 41. 000 516. 60
0530 612-00002  *Delineator (Type I1) 4.000 4.000
EACH 0. 000 0. 00
18. 80000 4. 000 75. 20
0535 612-00003 *Del i neator (Type II1) 8. 000 8. 000
EACH 0. 000 0. 00
20. 40000 8. 000 163. 20
0540 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 065. 000 7, 065. 000
LF 0. 000 0. 00
7.35000 7, 065. 000 51,927.75
0545 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 821. 000 821. 000
LF 0. 000 0. 00
8. 40000 821. 000 6, 896. 40
0550 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
42, 000. 00000 1. 000 42, 000. 00
0555 613-34300 *Li ght Standard Metal (30 Foot) 36. 000 36. 000
EACH 0. 000 0. 00
1, 410. 00000 36. 000 50, 760. 00



CONTI D C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 16376- Bl D ESTI MATE RUN
PRQJECT: NH C460- 002 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 MATERI AL ALLOMANCE Li ght Standar ds 0. 000
EACH 0. 000 0. 00
1, 060. 16000 0. 000 0. 00
0560 613-40010 *Li ght Standard Foundati on 36. 000 36. 000
EACH 0. 000 0. 00
840. 00000 36. 000 30, 240. 00
0565 613-50100 *Lighting Control Center 2.000 2.000
EACH 0. 000 0. 00
6, 800. 00000 2. 000 13, 600. 00
0570 613-50210 *Tenporary Lighting 0. 000 0. 000
LS 0. 000 0. 00
5, 225. 00000 0. 000 0. 00
0575 613- 70250 *Luninai re H gh Pressure Sodium (250 Watt) 36. 000 36. 000
EACH 0. 000 0. 00
425. 00000 36. 000 15, 300. 00
0580 614-00011 *Sign Panel (dass I) 270. 000 270. 000
SF 0. 000 0. 00
16. 20000 270. 000 4,374.00
0585 614-00012 *Sign Panel (Oass I1) 492. 000 492. 000
SF 0. 000 0. 00
18. 30000 492. 000 9, 003. 60
0590 614-01512 *Steel Sign Support (2-1nch Round)(Post) 240. 000 240. 000
LF 0. 000 0. 00
5. 25000 240. 000 1, 260. 00
0595 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 22.000 22.000
EACH 0. 000 0. 00
32. 00000 22.000 704. 00
0600 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 517. 000 517. 000
LF 0. 000 0. 00
14. 00000 517. 000 7,238.00
0605 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 42.000 42.000
EACH 0. 000 0. 00

200. 00000 42.000 8, 400. 00



CONTI D: C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16376-BI D ESTI MATE RUN 03/19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO. 0012 07:39: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 614-80000 *Fl ashi ng Beacon 3. 000 3. 000
EACH 0. 000 0. 00
2, 820. 00000 3. 000 8, 460. 00
0614 615-00030 Enb Prot Ty 3 CO #7, Line #5 2. 000 2.000
EACH 0. 000 0. 00
1, 760. 00000 2.000 3, 520. 00
0615 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0616 616-30024 24 In Trash Guard CO #7, Line #6 4.000 4.000
EACH 0. 000 0. 00
825. 00000 4.000 3, 300. 00
0617 616- 30042 42 In Trash GQuard CO #7, Line #7 1. 000 1.000
EACH 0. 000 0. 00
1, 347. 50000 1. 000 1, 347.50
0620 619- 00000 *Water Meter and Vault 4.000 4.000
EACH 0. 000 0. 00
5, 100. 00000 4.000 20, 400. 00
0625 619- 00002 *Wat er Service 4.000 4.000
EACH 0. 000 0. 00
2, 000. 00000 4.000 8, 000. 00
0630 619-10200 *20 Inch Wl ded Steel Pipe 143. 000 143. 000
LF 0. 000 0. 00
380. 00000 143. 000 54, 340. 00
0635 619-40160 *2 Inch Copper Pipe 1, 079. 000 1, 079. 000
LF 0. 000 0. 00
50. 00000 1, 079. 000 53, 950. 00
0640 619-50640 *8 Inch Plastic Pipe 6, 194. 000 6, 194. 000
LF 0. 000 0. 00
75. 20000 6, 194. 000 465, 788. 80
0645 619-71508 *1 Inch Air and Vacuum Val ve 1. 000 1. 000
EACH 0. 000 0. 00
5, 040. 00000 1. 000 5, 040. 00



CONTI D C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16376- BI D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO 0012 07:39:31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 619- 75064 *8 Inch Gate Val ve 32. 000 32. 000
EACH 0. 000 0. 00
2, 000. 00000 32. 000 64, 000. 00
0655 619-78048 *6 Inch Fire Hydrant 10. 000 10. 000
EACH 0. 000 0. 00
6, 330. 00000 10. 000 63, 300. 00
0660 624-22018 *18 Inch Drai nage Pipe (O ass 2) 154. 000 154. 000
LF 0. 000 0. 00
55. 40000 154. 000 8, 531. 60
0665 624-22024 *24 Inch Drainage Pipe (Qass 2) 109. 000 109. 000
LF 0. 000 0. 00
73. 10000 109. 000 7,967.90
0670 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
54, 000. 00000 1. 000 54, 000. 00
0675 625- 00001 *Construction Surveying (Hourly) 1. 000 1. 000
HOUR 0. 000 0. 00
110. 00000 1. 000 110. 00
0680 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
445, 000. 00000 1. 000 445, 000. 00
0685 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0690 627-00005 *Epoxy Paverent MarKking 167. 000 167. 000
GAL 0. 000 0. 00
85. 70000 167. 000 14, 311. 90
0695 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 256. 000 256. 000
GAL 0. 000 0. 00
40. 00000 256. 000 10, 240. 00
0700 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 404. 000 404. 000
SF 0. 000 0. 00
16. 75000 404. 000 6, 767. 00



CONTI D C16376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 16376- Bl D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0705 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 1, 638. 000 1, 638. 000
Li ne
) SF 0. 000 0. 00
10. 50000 1, 638. 000 17,199. 00
0710 630-00000  *Fl aggi ng 5, 702. 000 5, 702. 000
HOUR 0. 000 0. 00
17. 75000 5, 702. 000 101, 210. 50
0715 630- 00007 *Traffic Control Inspection 63. 000 63. 000
DAY 0. 000 0. 00
83. 60000 63. 000 5, 266. 80
0720 630-00012 *Traffic Control Managenent 212. 000 212. 000
DAY 0. 000 0. 00
455. 00000 212. 000 96, 460. 00
0725 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 6. 000
EACH 0. 000 0. 00
735. 00000 6. 000 4,410. 00
0730 630-80335 *Barricade (Type 3 MA) (Tenporary) 27.000 27.000
EACH 0. 000 0. 00
160. 00000 27.000 4, 320. 00
0735 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000 39. 000
EACH 0. 000 0. 00
200. 00000 39. 000 7, 800. 00
0740 630-80342 *Construction Traffic Sign (Panel Size B) 174. 000 174. 000
EACH 0. 000 0. 00
205. 00000 174. 000 35, 670. 00
0745 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0750 630-80344 *Construction Traffic Sign (Special) 785. 000 785. 000
SF 0. 000 0. 00
15. 00000 785. 000 11, 775.00
0755 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 200. 00000 2.000 8, 400. 00



CONTI D C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 16376- BI D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 045. 00000 1. 000 1, 045. 00
0765 630- 80360 *Drum Channel i zi ng Devi ce 377. 000 377. 000
EACH 0. 000 0. 00
47. 00000 377.000 17, 719. 00
0770 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 3. 000
EACH 0. 000 0. 00
52. 25000 3. 000 156. 75
0771 630-80367 Port Traf Speed Monitor 2.000 2.000
EACH 0. 000 0. 00
3,224. 07000 2.000 6,448. 14
0775 630- 80380 *Traffic Cone 160. 000 160. 000
EACH 0. 000 0. 00
5. 25000 160. 000 840. 00
0776 630-80391 Channel Dev (Fixed) 61. 000 61. 000
EACH 0. 000 0. 00
44. 00000 61. 000 2,684.00
0780 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
4, 180. 00000 0. 000 0. 00
0785 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70012 F/ A Asphalt Pavenent |ncentive -3, 385. 300 -3, 385. 300
FA 0. 000 0. 00
1. 00000 -3, 385. 300 -3,385.30
0800 700-70013 F/ A Concrete Paverment |ncentive 108, 254. 940 108, 254. 940
FA 0. 000 0. 00

1. 00000 108, 254. 940 108, 254. 94



CONTI D C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 16376- BI D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0805 700-70016 F/ A Fuel Cost Adj ustnent -786. 040 -786. 040
FA 0. 000 0. 00
1. 00000 -786. 040 -786. 04
0810 700- 70018 F/ A Roadway Snoot hness | ncentive -3,975. 870 -3,975.870
FA 0. 000 0. 00
1. 00000 -3,975. 870 -3,975.87
0815 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -3, 146. 250 -3, 146. 250
FA 0. 000 0. 00
1. 00000 -3, 146. 250 -3, 146. 25
0820 700- 70022 F/ A QIT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70023 F/ A On- The-Job Trai nee 1, 400. 000 1, 400. 000
FA 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
0830 700- 70035 F/ A H gh Speed Internet Connection 522. 460 522. 460
FA 0. 000 0. 00
1. 00000 522. 460 522. 46
0835 700- 70036 Forced Accounts Fire Station Enmergency Sign 971. 940 971. 940
FA 0. 000 0. 00
1. 00000 971. 940 971.94
0840 700-70320 F/ A Sprinklers 2,238.500 2,238.500
FA 0. 000 0. 00
1. 00000 2,238.500 2,238.50
0845 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700- 70495 F/ A Asbest os Abatenent Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700- 70588 F/ A Transportation of Hazardous Materi al 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C16376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 16376- Bl D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO 0012 07:39: 31
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0860 700- 70594 F/ A DRB Standi ng Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0861 900- 00006 Added Item (Dollar)/ Price Reductions for Items 412 and -1, 080. 340 -1,086. 190
609
DOL 0. 000 0. 00
1. 00000 -1, 086. 190 -1,086. 19
0862 900- 00014 Added Item (Lunp Sun)/ Mobilization for xtra work 1. 000 1. 000
LS 0. 000 0. 00
11, 863. 50000 1. 000 11, 863. 50

CAT NOO300 STRUCTURE I|-25-G

0865 202-00195 Renoval of Median Cover

0870 202-00201

Renoval of Curb

0875 202-00240

0880 202-00425

*Renoval of Bridge Railing

0885 202-00450

0890 202-00453

0895 403-34841

*Renoval of Asphalt Mat (Pl aning)

Renoval of Portions of Present Structure (dass 1)

Renoval of Portions of Present Structure (dass 2)

*Hot M x Asphalt (Gading SX) (100) (PG 64-22)

CAT 0200
68. 000

SY
5. 50000
477. 000

LF
13. 00000
1, 001. 000

SY
9. 00000
248. 000

LF
5. 20000
0. 000

SY
84. 00000
0. 000

SY
107. 00000
240. 600

TON

145. 00000

68.

68.

A477.

A477.

1, 001.

1, 001.

248.

248.

240.

240.

CURRENT AMI  $ 6, 155,934.73 %

000

. 000

000

000

. 000

000

000

. 000

000

000

. 000

000

000
000
000

000
000
000

600

. 000

600

0.00$% 6,155, 928. 88

0. 00
374.00

0. 00
6, 201. 00

0.00
9, 009. 00

0. 00
1, 289. 60

0. 00
0. 00

0. 00
0. 00

0. 00
34, 887. 00



CONTI D: C16376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 16376-BI D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: NH C460- 002 ESTI MATE NO. 0012 07:39:31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE | -25-G
0900 513-00606 Bridge Drain (6 Inch) 6. 000 6. 000
EACH 0. 000 0. 00
150. 00000 6. 000 900. 00
0905 515-00120 *Wat er proof i ng (Menbr ane) 1, 246. 000 1, 246. 000
Sy 0. 000 0. 00
20. 00000 1, 246. 000 24, 920. 00
0910 601- 03040 Concrete Cass D (Bridge) 59. 800 59. 800
Cy 0. 000 0. 00
550. 00000 59. 800 32, 890. 00
0915 601- 06100 Concrete (Patching) 0. 000 0. 000
Cy 0. 000 0. 00
2, 100. 00000 0. 000 0.00
0920 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 694. 000 3, 694. 000
LB 0. 000 0. 00
1. 05000 3, 694. 000 3,878.70
0925 606-11015 *Bridge Rail Type 10R (Special) 248. 000 248. 000
LF 0. 000 0. 00
120. 00000 248. 000 29, 760. 00
0926 900- 00012 Added |tem (Foot)/ 248. 000 248. 000
LF 0. 000 0. 00
62. 82000 248. 000 15, 579. 36
CAT 0300 CURRENT AMI  $ 159, 688.66 $ 0.00% 159, 688. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0930 620- 00002 Field Ofice (ass 2) 1. 000 1.000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0935 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0940 620- 00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4. 000 7,600. 00
CAT 0400 CURRENT AMI  $ 77,600.00 $ 0.00% 77, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 6,393,223.39$

0.00% 6,393,217.54



